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DATE: November 22, 2010
TO: RMC Governing Board
FROM: Belinda V. Faustinos, Executive Officer

SUBJECT: Item 9: Cumulative Grant Project Status Summary

The purpose of this report attached as Exhibit A is to provide a monthly update as to the status
of each approved project under proposition 40, 50, and 84. The information contained in the
report is project name, applicant name, allocated amount, and the project status. The report is
also sorted in alphabetical order by project name. The status section for each grant has been
updated to provide additional detail on the grantees’ current activities and progress toward
project completion.

As shown in this report the RMC has authorized 166 total projects, 122 of which are completed,
and the balance of 44 projects active.



Status Report: 11/16/2010
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Project ID Project Name Applicant Workprogam Project Description Project Status Funding
Status
RMC08109  Acquisition Monrovia City of Monrovia Certified The City of Monrovia proposes to purchase RMC Board approved grant, grant agreement in $1,318,000.00
Hillside Wilderness- a 40-acre parcel at the foothills of the process. The City has requested an extension and
Leonard Property Monrovia Hillside Wilderness Preserve in is updating the appraisal and is moving forward.
the City of Monrovia with access provided The acquisition is tentatively scheduled for late fall
by Lower Clamshell Motorway 2010.
Project Manager: Luz
RMC3576 Anaheim Coves/ Anaheim, City of Certified The Burris Pit/Anaheim Coves project is the Prop. 84 approval by RMC Board 05/24/10 for $3,420,609.50
Burris Pit Park development of a trail with landscaping and $2,579,000. Grading has commenced, construction
Development interpretive elements around a recharging portion to be complete on schedule January 15,
pond in the City of Anaheim. 2011
Project Manager: Valorie S.
RMC3596 Azusa River Watershed Certified This grant is planning and implementation The demolition of the Mobile Home Parkwas $1,321,000.00
Wilderness Park Conservation for the Azusa River Wilderness Park. completed in Feb. 2010. The potential options for
Planning and Authority the Special Use Area have been developled by the
Implementation - consultants, reveiwed and cost figures are being
Prop 40 estimated for the options.
Project Manager: Valorie S.
RMC3238 Bellflower Riverview Bellflower, City of Certified The project will provide a natural, riverfront Council approved project plans and is ready to $300,000.00
Park environment along the San Gabriel River, award a contract for construction. Based on 80 day
serving numerous communities. construction period, project is consistent with
expected completion date of 3/30/2011, consistent
with State River Parkways grant.
Project Manager:  Marybeth
RMC08112 Big Tujunga Dam Los Angeles Certified Installation of flow and control systems Project construction continues utilizing other $1,000,000.00
Restoration County Flood that will enable restoration and funds.Project encountered delay due to Station
Control District enhancement of downstream riparian Fire.Meeting with Forest Service on Interpretive
habitat. Includes Information kiosk and RMC elements.
passive recreation opportunities.
Project Manager: Luz
RMC3615 Canyon Watershed Certified The proposed project is a fee simple The acquisition was completed in 2008. Planning $1,500,000.00
Inn/International Conservation acquisition of the approximately 26.06 acre for the property has begun with BlueGreen
Theological Authority International Theological Seminary (Canyon gathering the information and surveys of the
Seminary property Inn/Cool Springs) property in Azusa within property.
the Azusa River Wilderness Park project
area.
Project Manager: Luz
RMC10001  Canyon Institute Site California Certified Planning for new site access and security Design review team kick off meeting will occur in $150,000.00
Access Planning Resource improvements for proposed Canyon December 2010.
Connection Institute demonstration and education

Project Manager: Valorie S.

center.
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Project ID Project Name Applicant Workprogam Project Description Project Status Funding
Status
RMC3640 Chapter 8 Defaulted Watershed Certified The WCA identiied and bid on tax defaulted Staff is working on submitting agreement forms to $100,000.00
Tax Property Conservation parcels that would further implement the the County, withdrew submitting parcels in
Authority agency’s programmatic objectives. These Industry and Monrovia. Working with City staff of
parcels are available at a low costs and Long Beach, Glendora and Claremont.
would facilitate WCA's program goals.
Project Manager: Marybeth
RMC3254 Citrus Grove Heights Watershed Certified Pre-Acquisition and acquisition costs for a Staff is working on the conveyance of site from $15,000.00
Conservation tax default property in Pico Rivera along MRCA. Anticipated completion and deed processed
Authority the San Gabriel River and SGR Bikeway, to is scheduled for February 2011.
be developed for a bike rest stop by the
WCA.
Project Manager: Marybeth
RMC3621 Compton Creek Los Angeles and Certified This feasibility study will focus on a Study scheduled for completion in November 2010. $192,000.00
Daylighting Study San Gabriel Rivers significant storm drain network or
Watershed Council catchment area in the Compton Creek
Watershed or areas that drain directly to
the western lower Los Angeles River
Project Manager: Marybeth
RMC3318 Coyote Creek-Los Los Alamitos, City Certified The Coyote Creek-Los Alamitos Project work has resumed, under new City $1,440,000.00
Alamitos of Improvement project is the creation of a Staffing to obtain easements/entitlements from
Improvement Project park out of an underused space along Edison and Counties of Los Angeles and Orange
Coyote Creek. Flood control entities
Project Manager: Valorie S.
RMC3609 Duck Farm Phase 1A Watershed Certified The Phase 1A Duck Farm project involves 100% Construction Documents complete; SCE $1,798,389.00
Implementation Conservation the development of a 23 acre river approval pending; Regional Planning Reviews
Authority adjacent park project. Complete. Construction contract awarded. Demo to
start as early as 11/15/2010. Water source
discussion with SGV Water Co in progress.
Project Manager: Valorie S.
RMC09110  Emerald Necklace Amigos de los Rios Certified Planning and design for enhancements to Initial recon on the San Gabriel River side, and $200,000.00
Feasibility Project existing trail to provide amenities to user, surveys to identify potential sites has begun.
including signage, and native landscaping.
Project Manager: Valorie S.
RMC3618 Emerald Necklace Watershed Certified This project is a fee simple acquisition of The WCA and landowner have completed $50,000.00
San Jose Creek Conservation approximately 4 acres within the San Jose negotiations on an option agreement which will
Acquisition Authority Creek area in unincorporated Los Angeles result in initiating the due diligence period of 4

Project Manager: Luz

County, Avocado Heights and will be
developed as passive open space with
equestrian features and water quality
elements.

months. Staff is working with the County (long
term steward) to finalize land acquisition and
resolve survey issues.
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Project ID Project Name Applicant Workprogam Project Description Project Status Funding
Status
RMC3633 Encanto Nature Duarte, City of Certified The project provides a bioswale with Construction was completed November 8, 2010, $508,000.00
Walk Bioswale interpretive signage, native landscaping with a final walk-through scheduled late November
Project and a small infiltration basin to manage 18.
storm runoff.
Project Manager: Luz
RMC09107  Gibson Mariposa City of El Monte Certified This project will create 4.3 acres of new The grant agreement was approved at the RMC $1,761,588.00
Park Development park space May 2010 Board Meeting and was certified by the
State on June 2010. Construction is scheuduled to
begin Spring 2011.
Project Manager: Luz
RMC3337 Gibson Park Habitat  El Monte, City of Certified Part of the Emerald Necklace, Gibson Park The City of El Monte is preparing to award the $433,500.00
Plantings and Amigos de los grant from the RMC will fund native contract for construction of “Mariposa Park” grant
Rios landscaping, an outdoor interpretive kiosk agreement was extented to December 2010 and
& an outdoor classroom where visitors and will require another extension.
school children can learn about the natural
history and resources of this area of the
water.
Project Manager: Luz
RMC08103  Jefferson Park Pomona, City of Certified Jefferson Park is planned to be a 1.76 acre City has provided updated appraisal which has $1,510,000.00
Acquistion and urban neighborhood Park facility located in been submitted to Department of General Services
Planning a high density neighborhood of Pomona, Real Estate for review.
which lies within the RMC’s Urban Lands
target area.
Project Manager: Valorie S.
RMC3222 Laguna Lake Park Fullerton, City of Certified The Laguna Lake project in the City of Grant Agreement ammendment 8 extends time of $620,000.00
Master Plan Fullerton is a restoration of a park designed performance to 12/30/10. Planting June 2010.
and utilized since the 1950's. Sitewalk conducted August 2010. Establishment
through Dec. 2010
Project Manager: Valorie S.
RMC08106 LCWA Hellman Los Cerritos Certified A grant to the LCWA for Hellman This project was authorized in December 2008. $60,000.00
Acquisition Related ~ Wetlands Authority Acquisition related expenditures such as The appraisal and appraisal review have been
Expenditures closing costs for escrow, title report, completed. Project to be completed by December
surveys and appraisal since these costs are 2010.
not covered by the WCB grant.
Project Manager: Valorie S.
RMC10005 Los Cerritos Los Cerritos Certified The LCWA Phases 1 and 2 Site Restoration This grant will be amended at the RMC November $225,000.00

Wetlands Phases 1
and 2

Project Manager: Luz

Wetlands Authority

and Recreational Improvements Conceptual
Plan proposes to develop a Habitat
Restoration and Public Access Conceptual
Plan for the Los Cerritos Wetlands.

Board Meeting to combine both Phases 1 and 2
and include the Marketplace Marsh.
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Project ID Project Name Applicant Workprogam Project Description Project Status Funding
Status
RMC08101  Padua Avenue Park  Claremont, City of Certified This is a 22 acre park development project RMC processing administrative Grant Amendment $850,000.00
Development that will feature both active and low impact 2 for revised timeline and budget. Goal to
recreation spaces. Includes a habitat complete construcction of project in early 2011,
enhancement feasiblity study for the with feasibility study on open space completion by
northeastern section of the site. Aug 2011.
Project Manager: Valorie S.
RMC3594 Phase | La Puente, City of Certified Phase | of the Puente Creek Nature Grantee requested grant extension due to delays $1,175,000.00
Implementation of Education Center is designed to make the from the City Council final approval. Council
the Puente Creek park functional while additional funding is approved plans in August 2010. City will be
Nature Education being sought to complete the proposed requesting a grant extension for an additional
Center project. length of 7 months through July 2011.
Project Manager: Marybeth
RMC3616 Rancho Los Cerritos  Long Beach, City of Certified The Rancho Los Cerritos Arroyo Restoration Construction underway of visitor's center and $275,000.00
Arroyo Project will expand the recreational use of arroyo restoration. Project is anticipated to be
Improvements the facility. completed by May 2011.
Project Manager: Marybeth
RMC10002 Rosemead San Rosemead, City of Certified Development of vacant parcel(s) within City/RMC/Edison met regarding project and $548,340.00
Gabriel Pocket Park Edison Right of Way in urban area. Design, drawings are pending submittal for review. City is
lease agreement and construction. reviewing agreement with Edison and obtaining
proposal from Larry Moss Architect for revised
design.
Project Manager: Valorie S.
RMC09103  San Gabriel and Rio  Watershed Certified Implement, facilitate and plan project This grant is currently providing cash flow and gap $168,563.00
Hondo Watershed Conservation conceptual design and review, partnership funding for the DOC reimbursable grant effort.
Authority building and pursuit of grant funding for Including collaboration with regional open space
selected project opportunities identified in stakeholders to develop a unified picture of
Dept of Conservation Funded Watershed holdings, and identifying regional trail connections.
Coordinator Program.
Project Manager: Valorie S.
RMC08107  San Gabriel and Rio  Los Angeles and Certified The Watershed Council will develop The Watershed Council is preparing for a $81,437.00
Hondo Watershed San Gabriel Rivers educational materials, facilitate outreach Watershed symposiums that will feature issues
Program Watershed Council events/symposia, and provide technical related to the impact of wildfire, and is providing
Implementation support in support of Department of technical assistance to the Watershed Coordinator.
Conservation Watershed Coordination
Program goals.
Project Manager: Valorie S.
RMC09105  San Gabriel River Watershed Certified This grant request submitted by the Grant approved June 2010 meeting. The WCA has $766,584.00
confluence w/Cattle  Conservation Watershed Conservation Authority will begun the coordination meetingw with the
Cyn Improvement Authority provide improvements on the portion of the partners, and is drafting RFP's for the survey and

Project

Project Manager: Luz

confluence of the East Fork of the San
Gabriel River with Cattle Canyon and its
creek.

the planning for release by end of 2010. WCA is
also working on an agreement with USFS.
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Project ID Project Name Applicant Workprogam Project Description Project Status Funding
Status
RMC3477 San Gabriel River San Gabriel River Certified Discovery Center is the design and Final EIR approved by Authority Board on 1-20- $3,000,000.00
Discovery Center Discovery Center construction of a regional San Gabriel River 2010. Design Development commenced October
Authority watershed interpretive center at the 2010 to be complete February 2011, fundraising
Whittier Narrows Regional Park. efforts continue.
Project Manager: Valorie S.
RMC3567 San Gabriel River Whittier, City of Certified Provide for the development of Grant extended to Feb. 2011. City has approval $659,136.00
Trail Connector to construction drawings and final and from UPRR for permits for trail portion of project;
Pio Pico State complete construction of a new class two city requested grant augmentation for county
Historic Park multipurpose trails. design review fees and consultant costs.
Project Manager: Marybeth
RMC3573 San Gabriel River Seal Beach, City of Certified The San Gabriel River Trail project is the Coastal Commission submittal October 2010. Final $2,000,000.00
Trail Enhancement development phase from the previous Design and review will take place during 4th
Development Project planning grant the City of Seal Beach Quarter 2010.
received from RMC.
Project Manager: Valorie S.
RMC3481 San Gabriel River Long Beach, City of Certified The San Gabriel River Walk consists of the This grant was restarted and the City of Long $622,600.00
Walk development of a publicly accessible multi- Beach is currently re-bidding the project and is
use pedestrian and bicycle trail through a scheduled to start construction on August 2010.
restored native landscape along the
western bank of lower San Gabriel River
between Spring and Atherton streets.
Project Manager: Luz
RMC3595 Santa Fe Springs Santa Fe Springs, Certified This grant funds implementation of a RMC Staff reviewed construction documents and $600,000.00
Park Improvements  City of portion of Phase | functional elements of provided comments. Issues with SCE have re-
and Development of the park, such as the walking trails and surfaced. Grant extension pending through July
Nature Sanctuary landscaping. 2011.
Project Manager: Marybeth
RMC08102  Soledad Canyon Mountains Certified The project is matching funds to acquire The RMC Board approved award of Prop 84 $750,000.00
CAPP Acquisitions Recreation and four parcels located within the Angeles funding to MRCA for a CAPP acquisition in October
Conservation Linkage CAPP 08. The funding for this project is now available
Authority and the grantee is moving forward with acquisiton
and tentatively scheduled to close escrow Fall
2010.
Project Manager: Luz
RMC3237 South Gate Riparian North East Trees Certified Feasibility Study for potential acqusition Timeline extended administratively to Nov 30 2010 $500,000.00

Habitat Restoration

Project Manager: Marybeth

and development of a small nature park.

to allow NE Trees to continue working on
construction budget development, construction
documents and final plans.
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Project ID Project Name Applicant Workprogam Project Description Project Status Funding
Status
RMC09108  Sycamore Canyon Diamond Bar, City Certified Rehabilitated habitat native area within 1.1 RMC reviewed and commented on 90% $76,230.00
Trail Phase IV of acre open space area, surrounded by trail construction drawings underway with RTP funding,
and amenitites provided by other funding. which are still in City plan check at this time.
Project Manager: Valorie S.
RMC08108  Thompson Creek League of Women Certified Phase 1, feasibility and planning, to Feasibility study is in progress. A public input $200,000.00
Feasibility Study and Voters increase ground water recharge and meeting was held 9/25/2010.
Planning preserve water spreading grounds as open
space wetland/riparian area and 120 acre
public park for recreational and educational
use.
Project Manager: Valorie S.
RMC10003 Una Lake Wetlands  Antelope Valley Certified Una Lake Phase 2 will provide funds for the The grant was approved as Tier 2 project October $0.00
Acquisition & Conservancy AVC to work with consultants and partners 2008 RMC Board Meeting and was authorized for a
Restoration Phase 2 such as TPL, Nature Conservancy and grant at the July 2010 Board Meeting. Grant
others to negotiate the purchase of lands agreement has been ceritied and the Grantee is
and complete due diligence of the sales proceeded with the studies.
within the Una Lake Wetlands complex.
Project Manager: Luz
RMC09115 Una Lake Wetlands  Antelope Valley Certified Phase 1, fee title acquisitions of Assessor The grant agreement was approved at the RMC $105,000.00
Acquistion and Conservancy Parcel Numbers 3061-012-019; 3061-012- June 2010 Board Meeting and the RMC certified
Restoration Phase 1 018; 3061-012-037; 3061-012-013 totaling the grant agreement and AVC has began
70 acres in the Big Rock Wash watershed preliminary purchasing documents.
Project Manager: Luz
RMC3635 Urban, Mountains, Mountains and Certified The project management services provided The balance of this grant $330,810.50 was $595,589.50
and River Parkway, Recreation through this grant to the MRCA will directly redirected to WCA grant No. RMC 09102, actual
Capital Projects Conservation lead to the acquisition, restoration and amount of this grant is $595,589.50. MRCA has
Authority development of open space and provided reconciliation and interest info, sending
recreational projects. check for $856.26 to close out balance owned RMC.
Project Manager: Valorie S.
RMC3598 Vincent Lugo Park San Gabriel, City of Certified The grant will provide matching funds to March/April Bond sale funds provided to project to $525,024.00
Implementation the City for implementation of Phase 1 of restart completion of Construction Drawing
Phase | the Vincent Lugo Park Masterplan. package which is underway. City to begin review
of in progress package with LACFCD. Project
slated to begin construction in early Winter 2010.
Project Manager: Luz
RMC3522 Walnut Creek Watershed Certified The project is the Watershed Conservation WCA completed the acquisition of the property. $8,455,000.00
Habitat & Open Conservation Authority’s acquisition of a portion of the The utility analysis is 75% complete, The RFP for a
Space Acquisition Authority 60.76 acres within the riparian area of Planning Consultant is to be released by the end of

Project

Project Manager: Luz

Walnut Creek and west of the 57 Fwy, in
unincorporated Los Angeles County, 5th
District, surrounded by the City of San
Dimas.

2010. A stakeholder meeitng of the agencies and
Tzu Chi was held in October.
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Project ID Project Name Applicant Workprogam Project Description Project Status Funding
Status
RMC3642 Walnut Creek San City of San Dimas Certified The City of San Dimas is conducting the The City of San Dimas completed the acquistion of $80,000.00
Dimas Habitat and pre-acquisition tasks related to the Walnut Creek Habitat and Open Space project. The
Open Space acquisition of the Walnut Creek Habitat and City has completed its review of the Utility
Open Space Project by the Watershed infrastructure and is a part of the planning process
Conservation Authority. for the property.
Project Manager: Luz
RMC09102  WCA Capital Project Watershed Certified Direct management of all aspects of the Work is on-going for the Duck Farm, Walnut Creek, $330,810.50
Implementation Conservation Watershed Conservation Authority capital South Gate, etc. projects. Detailed status
Authority projects including project design, information for each project is provided in the
permitting and construction funded by RMC quarterly reports and the RMC Board reports.
grants.
Project Manager: Valorie S.
RMC3264 Alhambra Wash Amigos de los Rios Completed Preparation of an initial feasibility This project resulted in a study of scenarios for $40,693.17
Naturalization assessment for naturalization of Alhambra Alhambra Wash. The report outlines the feasibility
Wash. for a native landscape and recreation redesign of
this section of the wash to incorporate trails, native
landscape and recreation amenities.
Project Manager: Belinda
RMC3257 Aquarium of the Aquarium of the Completed This project expanded the footprint of the The "Rios de la Vida" ceramic mosaic mural was $389,593.44
Pacific Education Pacific Long Beach Aquarium to provide greater designed, fabricated and installed on the fountain
Center Expansion visual and physical connections to the Pier. at the Aguarium entrance. Planning was conducted
for the LEED certified education classroom and 2
watershed exhibits.
Project Manager: Valorie S.
RMC3256 Aquarium of the Aquarium of the Completed This small grant supplemented funding Project is complete and was closed August 2004. $12,000.00
Pacific Educational Pacific from other organizations for a workshop Services provided under the scope of work
Programs entitled "Creating a Sustainable Coastal included watershed interpretive materials for
Community for the Long Beach of elementary school teachers.
Tomorrow."
Project Manager: Jane
RMC3268 Arcadia Wash Amigos de los Rios Completed Assessment of feasibility for removing The report outlines the feasibility for a native $152,038.05
Restoration approximately 2,400 linear feet of concrete landscape and recreation redesign of this section
Feasibility Study lining in the Arcadia Wash. of the wash to incorporate trails, native landscapes
and recreation amenities.
Project Manager: Belinda
RMC3286 Azusa Open Space San Gabriel Completed This grant included portions of the The consultant completed work on the strategic $82,906.92
and Access Plan Mountains activities associated with the development plan for the City of Azusa and its open space, and
Regional of an Azusa Canyon River Wilderness Park also completed research tasks with the city.
Conservancy Master Plan and provided for coordination

Project Manager: Jane

and administration of other river-related
planning activities in the City of Azusa.
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Project ID Project Name Applicant Workprogam Project Description Project Status Funding
Status
RMC3260 Azusa River Watershed Completed The Azusa River Wilderness Park is a Acquisition of Taylor, El Encanto and the Canyon $1,669,633.00
Wilderness Park Conservation project to create a passive park on the Inn site are complete, bringing the park to 69
Acquisition Authority north end of the City of Azusa at the acres. Remaining balance of $749 was
beginning of San Gabriel Canyon. disencumbered, and grant is closed out.
Project Manager: Valorie S.
RMC3252 Bikeway Plan - Gateway Cities Completed This plan will coordinate, prioritize and Elements of concept design were finally approved $250,000.00
Gateway Cities Council of comprehensively evaluate the regional by MTA, 4F Federal Rule will not apply to this
Governments bikeway needs in the Gateway Cities area. project.Final billings submitted by Gateway COG.
RMC to set up meeting with MTA regarding final
design concepts to determine ability to implement.
Project Manager: Marybeth
RMC3560 Bluebird Trust for Public Completed The Ferguson project is an acquisition The Bluebird Ranch Acquisition is complete. The $5,500,000.00
Ranch/Ferguson Land project of a total of 259 acres in the City of Glendora Conservancy is the land owner and
Property Glendora. operator with the City holding the Conservation
Easement.
Project Manager: Jane
RMC3251 Brownfield Study - San Gabriel Valley Completed Brownfields in the San Gabriel Valley COG A fewer number of sites were found than $250,000.00
San Gabriel Valley Council of area were identified for possible open anticipated, resulting in a reduction in the Scope of
Governments space and economic development Work. The project is complete and only
opportunities. $80,059.07 was expended, the remaining funds
have been disencumbered. The project is complete.
Project Manager: Valorie S.
RMC3601 Capital Project Mountains Completed At the direction of the San Gabriel and Services provided under this grant included project $353,538.00
Management Recreation and Lower Los Angeles Rivers and Mountains management for RMC workprogram grants. Project
Services Conservation Conservancy (RMC) Executive Officer, the Management services included development of
Authority MRCA shall perform project management project concepts with applicants and negotiations
tasks for projects on the RMC regarding the scope of work and budget.
Workprogram.
Project Manager: Belinda
RMC3211 Chawot Nature Signal Hill, City of Completed The Cha'wot Nature Preserve project The geotechnical studies have been completed. $20,000.00
Preserve proposes to acquire approximately 32- Related projects are: RMC 3305, Appraisal
(Geotechnical acres of hillside open space known as the (complete) & RMC 3306, Acquisition (not yet
Studies) see RMC North Flank, and presently owned by Signal funded)
3305 & 3306 Hill Petroleum.
Project Manager: Valorie S.
RMC3305 Chawot Nature Signal Hill, City of Completed The Cha'wot Nature Preserve project This appraisal was conducted in 2006, and $20,000.00

Preserve Appraisal

Project Manager: Valorie S.

proposes to acquire approximately 32-
acres of hillside open space, known as the
North Flank, and presently owned by Signal
Hill Petroleum.

determined the highest and best uses based upon
the constraints identified in the geotech study.
Related projects: RMC 3211, Geotech study is
complete and 3306 acquisition (not yet funded).
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RMC3217 Children's Native Rancho Santa Ana Completed This grant funded planning for a 3/4 acre This planning project is complete and includes a $55,000.00
Plant Garden Botanic Garden children’s native plant garden for children detailed plan for trails and interactive interpretive
ages 4-7 at Rancho Santa Ana Botanic exhibits. A master plan has been completed and
Garden. further progress on the Children's Garden is based
on the phased implementation of the Master Plan.
Project Manager: Belinda
RMC3593 City of Long Beach Long Beach, City of Completed The Long Beach Project Services Project management assistance included North $100,000.00
Project Management Management grant with the City of Long Slope Signal Hill (RMC 3306), Wrigley Heights (no
Services Beach Real Estate Division to provide longer active), and Los Cerritos Wetlands projects
assistance for acquisition projects (Bryant, Bixby, etc). Project complete, balance
disencumbered.
Project Manager: Valorie S.
RMC3202 Claremont Hills Claremont, City of Completed Acquisition of 240 acres in the Claremont The project has been completed, and the property $1,073,000.00
Wilderness Park foothills to augment the City of Claremont's is now owned by the City of Claremont and is part
Claremont Hills Wilderness Park. of the Claremont Hills Wilderness Park, which now
totals 1,589 acres.
Project Manager: Belinda
RMC3554 Colorado Lagoon Long Beach, City of Completed The Colorado Lagoon Restoration project in The City was successful with its grant application $150,000.00
Restoration the City of Long Beach is a restoration of a was awarded $3.8 million. Final EIR recived final
well utilized lagoon. certification on September 08. Grant was
completed.
Project Manager: Luz
RMC3599 Compton Creek Los Angeles and Completed The grant will provide funding to LASGRWC Grant was extended to Nov. 2007 to pay for $59,992.55
San Gabriel Rivers for implementation of the Compton Creek project costs. Project is completed, final
Watershed Council Watershed Management Plan. documentation to be submitted. RMC will look at
potential projects in Compton for implementation.
Project Manager: Belinda
RMC3246 Compton Creek Compton, City of Completed The project is a multi-use recreational A final report is complete and has been approved $92,195.25
Regional Garden facility consisting of 3.3 miles of trails along by Compton City Council. The report provides
Park Master Plan Compton Creek connecting nearby parks, details and opportunies for the creation of an open
nature classrooms, and nature preserves space network connecting Compton Creek to the
within the watershed. surrounding community. This project is complete.
Project Manager: Belinda
RMC3213 Coyote and Carbon  Orange, County of Completed This project was for development of a Final Copies of the Watershed Plan have been $142,533.78

Creeks Watershed
Management Plan

Project Manager:

Valorie S.

watershed plan for the Coyote and Carbon
Creek Watershed

delivered to the RMC, the financial documents are
completed. The project is complete.

10
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RMC3584 Coyote Creek Bike Cerritos, City of Completed The Coyote Creek Bike Trail Connection to Construction drawings submitted to LA County PW $400,000.00
Trail Connection to Cerritos Regional Park is a project that will 10/09,permit issued 1/25/2010, Amend. 6 for
Cerritos Regional enhance 2 access points to the Coyote change to SOW (delete new access ramp, add
Park Creek Bike Path. RMC staff has been decorative gates), approved 1/25/2010.
working successfully with the City of Construction complete in 05/2010. Close out in
Cerritos in defining the gateway/access process.
area to Coyote
Project Manager: Valorie S.
RMC3580 Coyote Creek Trails-4-All Completed The Coyote Creek Regional Trail System Trails 4 All has had successful stakeholder $250,000.00
Regional Trail project is an assessment of the Coyote meetings.The mapping and report are complete
System Creek Bike Trail as well as signage and and posted on the RMC Website. Grant extension
Improvements some greening projects. to 8/30/08 to complete distribution. Project is
complete
Project Manager: Valorie S.
RMC3565 Development of Watershed Completed This grant was given to the Watershed This work has been completed and as a result RMC $90,000.00
Procedures for Conservation Conservation Authority (WCA) to enter into funded more than 30 eligible capital outlay
Project Funding Authority professional services contract for projects.
Criteria development of FY 04/05 procedures for
project funding criteria.
Project Manager: Belinda
RMC3419 Discovery Sports Downey, City of Completed This grant provides passive recreation and RMC staff conducted final walk through on May 28, $500,000.00
Complex (Formerly interpretive concepts, and contributes to 2010. Project complete per grant agreement,
NASA Park) the cost of the large storm water basin, final retention request processed. See file for phtos
located adjacent to the Columbia Memorial and completion documentation.
Space Science Learning Center.
Project Manager: Marybeth
RMC3232 Dominguez Gap Los Angeles - Completed The Dominguez Gap Wetlands Multiuse The project resulted in improved capture and $192,578.50
Wetlands Multi-Use  Dept. of Public project proposes to modify two existing treatment of run off along with an extensive native
Project Works, County of retention basins located on each side of the landscape, recreation trails and interprative signs.
Los Angeles River.
Project Manager: Belinda
RMC3273 Duck Farm Mountains Completed The grant provides for geotechnical The final results of testing were reviewed by the $146,756.00
Geotechnical Studies Recreation and sampling on the Woodland Duck Farm Los Angeles County Department of Public Works.
Conservation property and independent analysis of the The report indicates that the area tested is not
Authority sampling results. suitable for groundwater recharge.
Project Manager: Belinda
RMC3243 Duck Farm Planning Watershed Completed The purpose of this project is to create a The Master Plan is complete for the Duck Farm $480,000.00
Conservation Master Plan for the Woodland Duck Farm Phase 1 A. Implementation continues under
Authority property. RMC3609. Close-out is in process with final

Project Manager: Valorie S.

accounting underway.

11
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Project ID Project Name Applicant Workprogam Project Description Project Status Funding
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RMC3274 Duck Farm Traffic Mountains Completed The grant provides for CEQA Work on this grant is complete. The project funded $34,668.84
Studies Recreation and documentation; a traffic study on the pre-acquistion traffic studies and CEQA
Conservation Woodland Duck Farm property and for documentation for the acquistion of the Duck Farm.
Authority professional services related to the project.

Project Manager: Belinda

RMC3259 East Los Angeles County of Los Completed Assist in creating a sustainable, educational The project resulted in a water feature and $500,000.00
Civic Center Angeles water feature connecting the plaza through recreation space at the Civic Center is now
Improvements open space complete. An official opening took place on May
9th, 2008.

Project Manager: Belinda

RMC3212 Economic Value for  Los Angeles - Completed Develop a tool, in the form of a user- The tool will be available to a wide range of users $50,000.00
Watershed Dept. of Public friendly spreadsheet model, to help make and economic value demonstrations can be made
Management Works, County of economic assessment of watershed for a wide variety of stakeholders.
Techiniques Study improvement projects.

Project Manager: Belinda

RMC3587 Edens Lost and Media and Policy Completed This project's aim was to produce a This project is complete with the video on the $74,500.00
Found: Emerald Center Foundation segment for the series on the Emerald Emerald Necklace and the teacher's curriculum
Necklace of California Necklace and to create a Teacher's delivered and on file. Amigos de los Rios has
Curriculum for the video with Amigos de los begun utilizing the video in their outreach efforts.
Rios.

Project Manager: Belinda

RMC3249 Educational Program Media and Policy Completed Eden’s Lost and Found is a four-hour PBS The segments covering Chicago and Philadelphia $100,000.00
on Urban Forestry Center Foundation series, showcasing extraordinary stories of aired in May 2006.The remaining segments, on the
and Creation of of California environmental rebirth in four very different Los Angeles area and Seattle were shown in
Sustainable American cities. January of 2007. More information is available at
Ecosystems http://www.pbs.org/opb/edenslostandfound/ and

http://edenslostandf

Project Manager: Belinda

RMC3263 El Dorado Nature Long Beach, City of Completed The El Dorado Nature Center Renewal The project was completed in March 2010 and $327,000.00
Center Renewal proposes to restore trails, restore the included restored trails, streams and improved
stream and improve signage. signage.Volunteers from the El Dorado Nature
Center will complete the landscaping for the
project.

Project Manager: Luz

RMC3208 El Dorado Regional  Long Beach, City of Completed This project was to study the feasibility of The study is complete, it is possible to create $100,000.00
Park Wetlands bringing the urban run-off flow of the San wetlands in the park at a large cost, report is on
Feasibility Study Gabriel River through El Dorado Regional file with RMC.

Park, Nature Center and proposed
wetlands to make the park's lake and
stream systems part of the San Gabriel
River System.

Project Manager: Belinda
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Project ID Project Name Applicant Workprogam Project Description Project Status Funding
Status
RMC3605 Encanto Park Duarte, City of Completed This project is the water quality and Planning and design of the water quality and $150,000.00
Bioswale conservation element in a larger project at conservation elements at Durate's Encanto Park.
Encanto Park, the Encanto Nature Walk The primary feature of the project is the bioswale
Project. that will slow down the drainage flow during wet
events.
Project Manager: Valorie S.
RMC3566 Ferguson and Glendora, City of Completed This grant paid for the appraisals and The appraisals of Ferguson and Wildwood Canyons $50,000.00
Wildwood Pre- appraisal reviews enabling the City of are complete. The state review of the appraisals
Acquisition Expenses Glendora and the City of San Dimas to seek for Wildwood and Ferguson are complete and
funding for acquisition of properties supported.
totaling approximately 400 acres located in
the San Gabriel Mountain foothills of
Glendora.
Project Manager: Belinda
RMC3229 Galster Park Project West Covina, City Completed The grant provides funding for The final project resulted in major improvements $476,000.00
of improvements to portions of the existing 42 to the family campground so it is fully ADA
acre Galster wilderness park. accessible, including ugrades to connecting trails,
restrooms, and signage. Landscaping was also
enhanced with native plants.
Project Manager: Valorie S.
RMC3617 Ganesha Park Pomona, City of Completed The proposed Ganesha Park Trails Project The City has formally withdrawn from further $116,945.00
will seek to re-open trails at Ganesha Park development on this project and requested RMC
and to provide users with a sense of disencumber the balance of $112,540.00.
history of the park.This phase is planning.
Project Manager: Valorie S.
RMCO0302-A  Geotechnical Mountains Completed Grant provides for geotechnical sampling Geotechnical studies on the Duck Farm were $325,000.00
Sampling, Woodland Recreation and on the Woodland Duck Farm property and completed, testing for permiability completed,
Farms Conservation independent analysis of environmental report on file. Grant completed
Authority documents services to Rivers and
Mountains Conservancy.
Project Manager: Belinda
RMC3339 Graham Elementary  North East Trees Completed This is the first (phase 1) of two grants to This project, Phase 1, is complete and the second $4,991.93
School Watershed fund improvements to an existing alley grant, RMC3340, funds Graham Elementary School
Education Trail used to access Graham Elementary by Watershed Education Trail Phase 1.
Phase | parents and school children.
Project Manager: Belinda
RMC3340 Graham Elementary  North East Trees Completed This grant will fund improvements to an NET has complteted construction and student $50,920.00

School Watershed
Education Trail
Phase 11

Project Manager: Belinda

existing alley used to access Graham
Elementary by parents and school children.

outreach for the project. The project resulted in a
improved alley with native plants and paving
improvements connecting the community to
Graham Elementary School.
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Project ID Project Name Applicant Workprogam Project Description Project Status Funding
Status
RMCS02910 Grant Guidelines Mountains Completed Grant provides for development of grant Grant Guidelines were completed and utilzied in $138,285.00
10 Development Recreation and guidelines for Rivers and Mountains Grant cycle of 2004. The Grant Guidelines are on
Conservation Conservancy file.
Authority
Project Manager: Belinda
RMC3608 Green Solutions Community Completed A scientific analysis and subsequent The completed report includes a summary of $50,000.00
Conservancy identification of multi-purpose projects potential multi-purose project locations in RMC's
International which will address water quality, water territory that have a primary goal of achieving
supply, habitat restoration and recreational water quality benefits.
access in RMCs' territory.
Project Manager: Belinda
RMC3568 Green Visions Phase Watershed Completed This Phase Il project is to implement the Results of the species mapping and open space $500,000.00
1 Conservation major tasks identified in the Phase | analysis are being incorporated into the web-based
Authority framework, to identify and assess GIS tool. Hydrologocial data integration is pending
opportunities for habitat conservation and completion, see Phase Il tasklist.
restoration, open space acquisition and
recreational facilities development, and
watershed protect
Project Manager: Luz
RMC3233 Habitat Authority California Native Completed This project is to develop a curriculum to The Docent Manual interpretive education is $20,000.00
Community Habitat train the trail and program volunteers complete, the training for the Docents outlined.
Outreach & Endowment Fund (Docents) to conduct interpretive tours in Final payment has been made to the Authority.
Education the Puente Hills Landfill Native Habitat
Authority properties.
Project Manager: Belinda
RMC3556 Historical Ecology of Southern California Completed Define and prioritize historical research The completed report has been posted on the $148,000.00
the RMC SGR Coastal Water guestions to meet restoration and websites of the RMC, SCCWRP and Cal State
Research Project management information needs Northridge Geology Department.
Project Manager: Valorie S.
RMC3562 Integrated Regional Watershed Completed This project involved making preliminary Work has been completed and final work product $100,000.00
Water Management  Conservation findings regarding project opportunities has been submitted. This document provided the
Plan Authority and related criteria for the Integrated framework for an Integrated Regional Water
Regional Water Management Plan for the Management Plan for the RMC territory.
San Gabriel and Lower Los Angeles River
Watershed Region.
Project Manager: Belinda
RMC3359 Invasive Weed Los Angeles and Completed Undesirable invasive non-native plants will All work has been completed and resulted in the $35,238.49

Control in Riparian
Habitat of San
Gabriel Valley

Project Manager: Belinda

San Gabriel Rivers
Watershed Council

be selectively controlled by targeted
herbicide applications.

removal of invasive weeks over a wide area north
of Whittier Narrows.The project is currently being
monitored for recurrence of invasive weeds.
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Project ID Project Name Applicant Workprogam Project Description Project Status Funding
Status
RMC3623 IRWMP Multipurpose West Basin Completed This work is for identification and Deliverables for this project funded by the RMC $100,000.00
Plan Development Municipal Water development of multi-purpose projects for were completed 4th Qtr 2008. Multi-purpose
District the Greater Los Angeles County Integrated projects which include habitat restoration and
Regional Water Management Plan recreational access were identified in the Upper
and Lower San Gabriel River and Lower LA River
watersheds.
Project Manager: Valorie S.
RMC3604 La Habra Heights La Habra, City of Completed The City of La Habra Heights will locate, The City completed a Trail Master Plan which $49,991.58
Trail Connectors Plan identify and assess the condition of multi- identified and assessed the condition of multi-
purpose trails within the city that have purpose trails that have connectivity to other trails
connectivity to other trails in the region, or in the region, or those that could have
those that could have connections, if connections, if restored with appropriate
restored with appropriate improvements. improvements.
Project Manager: Valorie S.
RMC3231 Lario Creek County of Los Completed This grant will provide planning funds for Review of the two alternatives by Los Angeles $125,000.00
Enhancement Project Angeles stream bank stabilization and restoration County Department of Public Works is complete
Department of while increasing the channel’s ability to and the report has been finalized. This conceptual
Public Works divert water for groundwater replenishment. stage of planning is complete. Further work at PW
is required.
Project Manager: Valorie S.
RMC3372 Lashbrook Park El Monte, City of Completed Lashbrook Park is a creation of a park out The new park is complete and was opened on $71,000.00
of unused land along the Rio Hondo River. January 28th, 2006. There are new native plants
throughout the park, a bio swale, interpretive
signage that includes Emerald Necklace Wayfinding
sighage.
Project Manager: Belinda
RMC3373 Legg Lake Fishing Los Angeles Completed This grant will provide restoration of an The project was transferred from LA County $500,000.00
Pier Department of area of North Legg Lake by implementing a Department of Parks and Recreation to LA Co.
Parks and shoreline restoration program which Department of Public Works. Construction
Recreation, County includes ADA parking, an access walkway complete 12/30/08.
of and ramp, an informational kiosk and
native landscaping.
Project Manager: Valorie S.
RMC3374 Lemon Creek Walnut, City of Completed Expansion and renovation of an existing This project resulted in trail improvements along $225,000.00

Project Manager: Belinda

park. The outdoor portion of the park to be
accessible to developmentally disabled
patrons and provide passive natural areas
with recreational amenities.

Walnut creek with native landscaping and amenites.
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Project Manager:

with natural features including trails, native
planting and benches.

open space, with a shaded picnic area for
residents, adjacent to a new basketball court.

Project ID Project Name Applicant Workprogam Project Description Project Status Funding
Status
RMC3570 Long Beach Aquarium of the Completed This grant facilitates the completion of the The Pierpoint exhibit is complete. Construction $1,322,000.00
Aquarium Pacific Long Beach Aquarium Expansion Project - began on the Classroom and related exhibits in
Watershed Exhibit RMC 3257 for design and planning. February, 2008. Construction on classroom and
Expansion Project native plantings is complete.
Project Manager: Valorie S.
RMC3559 Long Canyon, Santa Mountains Completed The Santa Clara River remains to a large The MRCA has completed the acquisition of the $100,000.00
Clara River Recreation and extent unaltered and, because of this much property and will manage the property for
Conservation of the natural habitat is intact. conservation purposes.
Authority
Project Manager: Belinda
RMC3380 Los Angeles River Bell, City of Completed Enhancement and rehabilitation of the LA $350,900.00
Bikeway Path River bikeway path, City of Bell. This
Enhancement and project will extend the River Parkway
Rehabilitation project funded by the Resources Agency.
Project Manager: Valorie S.
RMC3586 Los Angeles River North East Trees Completed Development of a pocket park using The project developed a pocket park with natural $150,000.00
Parkway Access several funding sources. features, providing a bike trail rest stop along the
Improvements - Los Angeles River on a formerly barren parcel,
Cudahy adjacent to an urban neighborhood.
Project Manager: Marybeth
RMC3226 Lynwood Meadows  Lynwood, City of Completed Lynwood Meadows project will rehabilitate Lynwood Meadows Park used a vacant city-owned $562,379.00
a vacant city-owned property as a park property located in an urban setting to provide

Project Manager: Marybeth
RMC3266 Lynwood Nature Lynwood, City of Completed The grant paid for Phase 1 Environmental The soils report is completed for this site. $5,000.00
Park (South Gate Assessment (soils sampling).
Riparian)
Project Manager: Valorie S.
Mapping Support Green Info Network Completed Creation of a project management Work completed including updates to the $31,790.00
database, clean up and organization of workprogram, develop city maps, territory maps
project attributes (GIS and other), map and financial data.
creation.
Project Manager:
Maywood Bikeway North East Trees Completed Funding will provide for an enhanced and The project resulted in an enhanced trailhead $244,109.00

naturalized bikeway access with native
planting, permeable surface, bench
seating, and other amenities on the north
side of Slauson Avenue at the LA River.

providing improved access to the Los Angeles
RiverTrail with native landcaping and recreation
amenities and has been transferred to the City of
Maywood for management.
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Project ID Project Name Applicant Workprogam Project Description Project Status Funding
Status
RMC3395 Maywood Riverfront Maywood, City of Completed The project has taken abandoned industrial The park implementation is complete and park is $250,000.00
Park and Superfund sites and converted them now open. Final retention has been processed.
into a riverfront park with connections to Park opening and dedication took place May 10,
the LA River Bike Trail. 2008.

Project Manager: Marybeth

RMC3269 Mines Avenue Bike Pico Rivera, City of Completed Contruction of a Class 2 bike land along The City partially completed design plans to $56,023.60
Lane Improvement Mines Road to connect the San Gabriel and construct a Class 2 bike lane along Mines Road,
Project Rio Hondo Spreading grounds is not connecting to the San Gabriel and Rio Hondo
feasible at this time. Spreading grounds, but withdrew because the

project is no longer feasible due to other
developments on Mines Road.

Project Manager: Valorie S.

RMC3204 Monrovia Hillside Monrovia, City of Completed Acquisition of additional acreage in the The City has completed purchase of 52 acres $810,000.00
Wilderness Preserve City of Monrovia Hillside Wilderness within the Monrovia Hillside Wilderness Preserve.
Preserve. The city has one last piece of land to acquire in

the Preserve. The project is complete and closed.

Project Manager: Belinda

RMC3602 Native Habitat Puente Hills Completed The Native Habitat Docent Manual is a The Habitat Authority has completed its $26,000.00
Docent Manual Landfill Native project that started out with the Habitat interpretive Docent Manual and prepared a training
Habitat Fund and has been redirected to the schedule for the first class of Docents. The project
Preservation Habitat Authority due to their capacity to is compete and closed.
Authority complete the work at this time.

Project Manager: Belinda

RMC3585 Native Landscape Rancho Santa Ana Completed The project developed and a conducted Turnout at the workshops was excellent, and $5,212.00
Workshop Botanic Garden three workshops for landscape architects participant evaluations were highly positive and
involved in design of public landscapes. indicated support of further outreach to assist in

the industry's capacity to support the development
of sustainable landscapes.

Project Manager: Belinda

RMC3422 Native Plant Palettes Rancho Santa Ana Completed This grant provides funding for This project resulted in a comprehensive list of $52,788.00
for the San Gabriel ~ Botanic Garden development of a list of native plants that native plants suitable for use in projects within the
River can be used as suitable vegetation palettes San Gabriel River Watershed. The project is now
for establishment of native plants in the complete and the list is under consideration for use
San Gabriel River Watershed. in the San Gabriel River Master Plan.

Project Manager: Belinda

RMC3425 Oak Canyon Nature  Anaheim, City of Completed The project proposes improvements to the The City of Anaheim has completed and submitted $6,050.00
Center interpretive trail and nature center the final reports and photos.
entryway and outdoor amphitheatre.

Project Manager: Belinda
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Project ID Project Name Applicant Workprogam Project Description Project Status Funding
Status
RMC3207 Olinda Historic Trail  Brea, City of Completed Build a trail from the historic oil production The City of Brea has completed 2.2 miles of trail $98,050.00
area of the City of Brea up into the with educational/interpretive signage.
dedicated open space in the hillsides
adjacent to Chino Hills State Park
Project Manager: Belinda
RMC3426 Olinda Historic Trail  Brea, City of Completed The Olinda Historic Trail 1l is the extension The extension of the Olinda Trail in Brea, Olinda $45,000.00
Phase 11 of the Olinda Trail funded by the RMC, Trail 11 to its full 2.2 miles is complete.
allowing for the City to create a loop trail
that takes advantage of the conservation
easement.
Project Manager: Belinda
RMC3253 Orange County Orange County Completed The Orange County Division of the League This grant funded identification by the OCD of high $125,000.00
Open Space and League of Cities of California Cities (OCD) assessed open priority regional open space and recreational
Multi-purpose space, habitat, low impact recreation, opportunities as well as brought together the Cities
Opportunities watershed improvements and educational in Orange County within the RMC territory.The
uses in the Orange County area. project is complete and the report is on file.
Project Manager: Belinda
RMC3592 Organic Community  Los Angeles Completed This grant is to fund several projects at the The elements identified in the scope of work of a $83,260.00
Farm Conservation Corps EarthWorks Community Organic Farm, native plan meadow, demonstration gardens and
located in South EI Monte. related interpretive materials have been completed.
Project Manager: Valorie S.
RMC3429 Pacific Communities Duarte, City of Completed This grant provided for acquisition of the The City of Duarte completed the acquisition of $3,500,000.00
Acquisition Project Pacific Communities property, also known 329 acres in December 2005.
as the Duarte Foothills Reserve.
Project Manager: Belinda
RMC3200 Park Bond Project Mountains Completed Project management services were The MRCA provided project implementation $547,448.00
Management Recreation provided for RMC grants for capital outlay services such as project development, planning
Services Conservation projects. and site administration of over 100 projects.
Authority
Project Manager: Belinda
RMC3270 Park Bond Project Mountains Completed This grant provided for project Services provided under this grant included project $589,139.00
Management Recreation implemenation services over a two year implementaton of RMC workprogram grants.
Services Il Conservation period for the RMC workprogram. Project Management services included grant
Authority project administration and implementation of

Project Manager: Belinda

acquisition and development projects with
applicants.
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Project ID Project Name Applicant Workprogam Project Description Project Status Funding
Status
RMC3242 Park Master Plan - Baldwin Park, City Completed Development of a portion of the city's Parks Development of a portion of the city's Parks Master $50,000.00
Baldwin Park of Master Plan, to identify needs and Plan, to identify needs/opportunities and policies
opportunities for open space and passive for open space and passive recreation in the City's
recreation in the City's existing park system. existing park system.
Project Manager: Valorie S.
RMC3214 Peck Water Friends of the Completed Conduct a survey of Peck Park and A Master Plan has been developed for entranceway $25,000.00
Conservation Park Angeles Chapter connections to the park from the improvements, habitat restoration, native garden,
Foundation surrounding communities, and create a irrigation improvements, and other park amenities.
master plan.
Project Manager: Belinda
RMC3235 Pio Pico State Friends of Pio Pico Completed Interpretive materials which provide an The interpretive materials have been completed. $5,000.00
Historic Park overview of the capital improvements to This document provides an overview of the capital
Pio Pico State Historic Park. improvements to Pio Pico State Historic Park.
Project Manager: Valorie S.
RMC3613 Project Management MRCA Completed This grant provided for project Services provided under this grant included project $757,549.00
Services implementation services over a two year implemtation of RMC workprogram grants. These
period for the RMC workprogram. services assisted with the completion of over 60
projects on RMCs workprogram.
Project Manager: Belinda
RMC3224 Puente Creek Nature La Puente, City of Completed The City of La Puente proposes acquisition The acquisiton and design phase of this project are $394,522.94
Education Center of a vacant parcel along Puente Creek on complete. The project resulted in a master plan for
which the Nature Center would be located. the Nature Center. Construction documents are
being finalized for the project.
Project Manager: Belinda
RMC3241 Ralph C. Dills Park Paramount, City of Completed Development of a park master plan for the Funding provided for the developmnt of a $200,000.00
Expansion newly acquired properties that will be used conceputal plan and construction documents.
for passive recreation and open space. Implementation of this project has moved forward
with RMC and other funds.
Project Manager: Valorie S.
RMC3561 Ralph C. Dills Project Paramount, City of Completed This grant provided funds to cover the cost The environmental services are complete and the $72,435.00
of environmental services and demolition RMC has authorized a grant for site planning,
activities associated with properties RMC3241, Ralph C. Dills Park Expansion
acquired for the purpose of expanding
Ralph C. Dills Park.
Project Manager: Belinda
RMC3638 Ralph Dills Park City of Paramount Completed Park development based upon RMC funded Development based on RMC funded master plan $1,000,000.00

Implementation

Project Manager: Marybeth

master plan for newly acquired properties
that will be used for passive recreation and
open space.

providing Urban passive recreation/open space.
Sustainable elements include interpretive signage,
state of the art storm water treatment features,
native riparian plantings and passive recreation.
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Project ID Project Name Applicant Workprogam Project Description Project Status Funding
Status
RMC3234 Rancho Los Alamitos Rancho Los Completed The project includes planting of natives, The project resulted in the installation of paths, $63,546.00
Native Garden Alamitos the construction of pathways, interpretive irrigation and historic landscape at a historic
Restoration Foundation signage, and professional services related homestead in the City of Long Beach.
to design and planning for the native
plantings and improved grading.
Project Manager: Belinda
RMC3216 Rancho Los Cerritos Rancho Los Completed Rancho Los Cerritos, is a national, state The planning phase of this project is complete and $55,042.49
Landscape Cerritos Foundation and local historic landmark. This project resulted in construction documents for the
Restoration consisted of site planning to enhance a improvements. RMC Board has approved funding
stream on the site and related amenitites for implementation of the Arroyo phase of this
project under RMC 3616.
Project Manager: Belinda
RMC3458 Rio Hondo - Montebello, City of Completed The City of Montebello's Roosevelt Avenue The City has received its permits from DPW and $210,000.00
Roosevelt Avenue project will enhance and provide amenities the cooperative maintenance agreement with the
River Trail Entry for the trailhead on the Rio Hondo bike County has been signed and approved. The project
path. was completed in May 2010, signage, native
plantings and a picnic area were added to the bike
trail.
Project Manager: Luz
RMC3271 Rio Hondo San Gabriel Valley Completed In 2002, the Regional Water Quality This project is complete and the final plan was $37,455.00
Watershed Plan Council of Control Board awarded Proposition 13 accepted by the Regional Board. The Rio Hondo
Governments Nonpoint Source Pollution Control grants to Watershed Management Plan contains an overview
develop four sub-watershed plans within of existing conditions within the watershed,
the RMC area. discusses how these conditions should shape
future projects.
Project Manager: Belinda
RMC3221 Rio Vista Park El Monte, City of Completed The Rio Vista Park Restoration is complete The project is complete with the interpretive $375,200.00
Restoration and it is a project that provides the restoration signage and native plantings in place. The park
Conservation Project and rehabilitation of Rio Vista Park was offcially reopened on June 7, 2008.
complete with interpretive displays,
historical depictions of the Rio Hondo.
Project Manager: Alina
RMC3557 Riparian and Southern California Completed Digital mapping for wetland and riparian Mapping was increased from 17 quads to 20, and $104,000.00
Wetland Mapping Coastal Water areas in the RMC territory is complete. The report and maps will be posted
research Project on the Cal State Northridge, Center for Geographic
Studies Website.
Project Manager: Valorie S.
RMC3248 Rivers and Tributary Watershed Completed The WCA has identified trail access and WCA funded 7-sub-grants for trail improvements $500,000.00
Access Conservation signage improvements as a critical need for and signage along the SG and LA Rivers:
Improvements Authority the river corridors in our territory. completed projects are signage at Thienes Avenue,

lower Los Angeles River, the San Gabriel River Trail
at Irwindale and others.

Project Manager: Luz
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Project ID Project Name Applicant Workprogam Project Description Project Status Funding
Status
RMC3272 RMC Grant Mountains Completed Services provided under this grant included The grant guidelines have been completed and $144,656.51
Guidelines Recreation development of grant guidelines and a updated. The consultant completed the workshops
Conservation workshop for successful grantees to and provided all relevant material. An amendment
Authority provide assistance in selecting design and to the scope of work also resulted in the
construction contractors. production of GIS tools to help identify RMC
projects.
Project Manager: Belinda
RMC3240 RMC Trail & Watershed Completed The product of this grant is a framework RMC funded a portion of Phase 11l work was $500,000.00
Recreational Conservation for the Green Visions Plan. The completed on June 2008. But Phase 111 work
Opportunities Plan Authority deliverables included a plan inventory, continued as part of WCA 032202 non-state funds
online plan library and map, data scan and received from LA County found.
analytical framework and workshop.
Project Manager: Luz
RMC3624 San Gabriel Canyon  Azusa, City of Completed Phase 2 of the San Gabriel Canyon This grant provided for the development of the $293,283.00
Gateway Landscape Gateway Center native landscaping, native garden at the San Gabriel Canyon Gateway
Improvement Project walking trials, signage, irrigation, Center. The project was completed on August 4,
interpretive displays and an Oak Tree 2008 and maintenance will be provided by City and
Memorial Groove and Wall. ANF
Project Manager: Luz
RMC3236 San Gabriel River County of Los Completed This project is the design of graphic The complete signage and environmental graphic $17,500.00
Environmental Angeles elements for signage and interpretive plan for the river includes the following
Graphic Design Department of projects along the San Gabriel River. components: Entry signs, Mile markers, Project
Services Program Public Works signs, Wayfinding signs, and Interpretive signs.
Project Manager: Belinda
RMC3228 San Gabriel River Pico Rivera, City of Completed Development of a bike path/walking trail at Development of a bike path/walking trail at the $479,882.00
Spreading Grounds the Spreading Grounds, landscaping, Spreading Grounds, landscaping, irrigation lines,
irrigation lines, the development of a rest the development of a rest area, lighting,
area, lighting, interpretive signage and interpretive signage and improved public entrances.
improved public entrances. The project is
complete
Project Manager: Valorie S.
RMC3239 San Gabriel River Seal Beach, City of Completed The City of Seal Beach is restoring the This planning phase project is complete with $160,000.00
Trail Enhancement existing San Gabriel River Trail. construction drawings at 90%. The project is
completed with phase 2- development under a
new grant, RMC 3573.
Project Manager: Valorie S.
RMC3247 San Gabriel River San Gabriel Completed The San Gabriel River Watershed Habitat The final report is on file with the RMC and will be $84,987.00
Watershed Habitat Mountains Assessment project is a collection of included as part of the current condiitons of the
Restoration Regional research and data with an analysis in the Upper San Gabriel River Watershed Management
Assessment Project  Conservancy Upper San Gabriel River, Walnut Creek and Plan.

Project Manager: Belinda

San Jose Creek sub watersheds.
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Project ID Project Name Applicant Workprogam Project Description Project Status Funding
Status
RMC3230 San Jose Creek Bike County of Los Completed Construction of 0.7 miles of a Class | Trail alignment and geotechnical work is complete $200,000.00
Trail Planning Angeles bicycle trail with enhancements to for the San Jose Creek and San Gabriel River
Department of landscape and hardscape. bridges. Funding for construction has not yet been
Public Works identified.
Project Manager: Belinda
RMC3215 San Jose Creek North East Trees Completed Provide additional habitat benefits to the The project resulted in landscape and trail $48,975.00
Greenway current Greenway Project by providing improvements along San Jose Creek between
Improvements additional plantings, interpretive signage, Workman Mill Road and the 605 freeway. The
and volunteer events. improvements are now managed by Los Angeles
County Department of Park and Recreation.
Project Manager: Belinda
RMC3210 Santa Fe Springs Santa Fe Springs, Completed Create a master plan for Santa Fe Springs This grant resulted in a Master plan for a passive $100,000.00
Park Master Plan &  City of Park and assess the feasibility of expanding park on a 13 acre site located between the 605
Nature Sanctuary the park to create a nature park on a 13 freeway and the San Gabriel River. Project
Feasibility Study acre site at the the northern end. planning restarted in 2010 under RMC Grant 3595.
Project Manager: Marybeth
RMC3244 Seal Beach Open Seal Beach, City of Completed This small planning grant funded the TheCity of Seal Beach identified opportunities for $44,242.76
Space Opportunities investigation of potential open space planning, partnership, and property acquisition
opportunities within the City of Seal Beach were identified and allow the City to strategically
and allowed for a master plan approach to plan its future open space needs and potential
future projects. opportunities for RMC funding.
Project Manager: Belinda
RMC3262 Seventh Avenue Puente Hills Completed Seventh Avenue Trailhead project was with The Habitat Authority has completed the project $231,739.00
Trailhead Landfill Native the Puente Hills Landfill Native Habitat that included a trailhead, interpretive signage, a
Improvements Habitat Preservation Authority in the northwestern bioswale and connection to the Skyline Trail; they
Preservation Puente Hills in the Hacienda Heights also hosted a trail opening event.
Authority community as an improved access point to
the Skyline Trail and other trails in the hills.
Project Manager: Belinda
RMC3634 South Gate Habitat  Watershed Completed $189K grant from RMC to WCA for Property acquired on 8/12/08 by WCA, $630K.Next $189,000.00
Acquisitions Grant Conservation acquisiton of 4 parcels. 7.6 acres as part of phase: Approve $1.5 in devo funds (Proposition A)
Authority the South Gate Riparian Habitat from City of South Gate to WCA.
Restoration project.
Project Manager:  Marybeth
RMC3588 South Gate LA River South Gate, City of Completed This project will provide access The project improved access to the LA River $465,000.00
Parkway Access improvements to the LA Rlver Parkway at Parkway at Southern Avenue and Hollydale Park.
Improvements Southern Avenue and Hollydale Park. Improvements included new gates, fencing, native

Project Manager: Valorie S.

landscaping and interpretative signage and a
restroom.
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Project Manager:

Vincent Lugo Park.

Vincent Lugo Park included native planting, run off
retention, improved trails and interpretive
signage. Balance remaining $25,024 redirected to
RMC3598 on 11/27/06.

Project ID Project Name Applicant Workprogam Project Description Project Status Funding
Status
RMC3611 South Gate Riparian  Trust for Public Completed The Trust for Public Land (TPL) provided WCA acquired this 7 acre site on August 14, 2008 $126,000.00
Restoration Land professional services related to the from TPL. RMC has funded Northeast Trees to
Acquisition acquisition of a 7.6+ acre site along the develop a feasibility report and conceptual plan for
Los Angeles River and a component of the the site.
South Gate Riparian Restoration project
(RMC3237).
Project Manager: Marybeth
RMC3220 Sycamore Canyon Diamond Bar, City Completed This project developed the first trail This project, the first 1.5 mile increment of the trail $124,081.00
Park Trail of increment of the City’s five-site, city-wide system, is complete. The trail opened on February
Development Project- trail system. 25, 2006.
Diamond Bar
Project Manager: Belinda
Sycamore Canyon Diamond Bar, City Completed The Sycamore Canyon Trail 1l project will The Sycamore Canyon Trail 1l project consists of $140,000.00
of construct two new trail access points along two new trail access points along the trail and two
the trail as well as two class B trail class B trail heads. The project included
heads.Project is complete. stabilization of the trail and development of the
staging area/access points.
Project Manager:
THINK RIVER! San Gabriel Completed This small grant funded development of the The final version of the Think River! Interpretive $46,440.00
Mountains Think River! project -- an integrated curriculum is on file, the program includes
Regional watershed education program to provide integrated watershed education program to
Conservancy educational opportunities for youth in the provide educational opportunities for youth in the
San Gabriel Valley regarding water quality, San Gabriel Valley.
water supply and use and habitat.
Project Manager:
Traffic Study for Mountains Completed Grant provides for CEQA Documentation The Traffic Study for access to the Duck Farm was $80,000.00
Woodland Duck Farm Recreation And and for a Traffic Study on the Woodland completed and is on file.
Conservation Duck Farm property.
Authority
Project Manager:
Train Depot Staging  Bellflower, City of Completed Restoration of an historical train depot into The project included improvements to a historical $250,000.00
a regional bikeway trail rest stop/staging train depot and a regional bikeway trail rest
area as well as transit facility. stop/staging area as well as transit facility.
Project Manager:
Vincent Lugo Park San Gabriel, City of Completed Develop a master plan for the renovation of The completed master plan for redevelopment of $49,976.16
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Project ID Project Name Applicant Workprogam Project Description Project Status Funding
Status
RMC3205 Washington Park Pasadena, City of Completed The project consisted of the redevelopment Construction is complete and an official opening $331,543.84
Implementation- of Washington Park and restoration of ceremony was held on September 30, 2006. The
Pasadena historical elements. project resulted in renovation of trails within the
park with native landscaping and interpretive
signage.
Project Manager: Belinda
RMC3589 Watershed Los Angeles and Completed The RMC grant would provide support to The grantee developed a project proposal for $9,240.00
Assessment and San Gabriel Rivers the Watershed Council to prepare a Proposition 50, Ch. 7 grant programs, hosted a
Planning Watershed Council concept proposal, the first step in a two- project workshop and coordinated regional
Opportunities stage application process. interests in the program.
Project Manager: Belinda
RMC3219 Watershed Regents of the Completed The University of California Cooperative The ESL curriculum was submitted to LA Valley $32,094.00
Education in Multi- University of Education and East Los Angeles College College and to University of California Agriculture
Lingual Communities California cooperated to develop a multilingual and Natural Resources (UCANR) publications for
watershed interpretation and education free download. The project is complete.
curriculum for English-as-a-Second-
Language students.
Project Manager: Valorie S.
RMC3267 Watershed TreePeople Completed This work was not carried out, as time Grantee has withdrawn from this project, as the $16,093.80
Education Outreach progressed, the need for TreePeople to scope is no longer feasible. The balance of the
provide services to the designated cities funds has been disencumbered and the project
was no longer necessary was closed in October 2006.
Project Manager: Valorie S.
RMC3250 Watershed Los Angeles Completed This grant to the Los Angeles Conservation LACC has completed weed abatement projects, $150,000.00
Improvement Conservation Corps Corps provides for improvements within the treatment of invasive weeds and landscape
Projects- LACC San Gabriel River Watershed. improvements along the San Gabriel River and San
Jose Creek.
Project Manager: Belinda
RMC3543 West San Gabriel Lakewood, City of Completed West San Gabriel River Open Space Project This project is now complete and is open to the $300,000.00
River Open Space — Phase 11 project will extend and connect public. The project in the City of Lakewood
Project Phase 11 the greenbelt and existing trails of the included native landscape walking trail and a trail
West San Gabriel River Parkway Nature along the San Gabriel River.
Trail (Phase I) through the proposed area
to Del Amo Boulevard.
Project Manager: Belinda
RMC3245 Whittier Greenway  Whittier, City of Completed The Whittier Greenway is a linear park and A feasiblity and alternatives plan was developed to $150,000.00

Extension

Project Manager: Belinda

multi-use trail along an abandoned 5.2-
mile, Union Pacific rail corridor through the
City of Whittier.

identify and rank potential routes to connect the
Whittier Greenway Trail to the San Gabriel River
biketrail.
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Project ID Project Name Applicant Workprogam Project Description Project Status Funding
Status
RMC3637 Whittier Greenway  Whittier, City of Completed $203,200 for the remediation of arsenic Remediation of arsenic contamination along the $203,200.00
Trail Environmental found on the 4.5 mile Whittier Greenway 4.5 mile Whittier Greenway Trail, to allow safely
Project Trail. full public access
Project Manager: Marybeth
RMC3619 Whittier Narrows Watershed Completed The WCA is working with Army Corps and Wenk & Associates have completed the Draft Plan $300,000.00
Dam Rec Area Conservation other agencies to update the Master Plan and the Draft EIR both will be presented to the
Development Plan Authority that will identify sustainable, multi-benefit stakeholders in September 2010 for comment to
watershed projects to address open space, be finalized in October 2010.
recreation and watershed needs of the
region.
Project Manager: Luz
RMC3547 Whittier Narrows Los Angeles Completed Staff provided assistance and coordination Staff provided assistance and coordination with LA $0.00
Nature Center Trail  Department of with LA County Department of Parks and County Department of Parks and Recreation for a
Enhancement Parks and Recreation for a Resources Agency grant to Resources Agency grant to create an interpretive
Recreation, County create an interpretive trail linking the trail linking the Whittier Narrows Nature Center
of Whittier Narrows Nature Center site to the site to the San Gabriel River.
San Gabriel River.
Project Manager: Valorie S.
RMC3255 Woodland Duck Watershed Completed Acquisition, planning and implementation Acquisition of 51 acres adjacent to the SGR and $1,300,000.00
Farm Acquisition Conservation of minor improvements to the first major planning activities under this grant completed,
Authority riverfront park along the San Gabriel River. including a survey of the entire visioned park to

Project Manager: Valorie S.

create new title and record property easements.
Implementation grant RMC3609 continues
development.
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